Dedicated SaaS Engineering Team for CPDme

Improving Platform Stability · Clearing Backlog · Accelerating Feature Delivery · Remote Full-Time · 09:00–17:00 UK Time

Java · Spring Boot | Flutter iOS & Android | Vue.js · React | AWS · Kubernetes · CI/CD | SSO · OAuth2 · UK GDPR | PostgreSQL · Microservices

hello.leniwidiastuti@gmail.com

Proposal Date: April 2026

EXECUTIVE SUMMARY

We are a dedicated SaaS engineering team providing a full-time remote development team to support CPDme. Our focus is to improve platform stability, clear your backlog, and accelerate feature delivery — while ensuring compliance with UK GDPR and maintaining high system reliability.

This proposal outlines a structured 8-month delivery plan, aligned with your current backlog and business priorities, delivered within the **£10,000/month** budget.

WHAT'S INCLUDED IN THIS PROPOSAL

01
Team Overview & Structure
Six full-time specialists with defined roles, seniority levels, and direct accountability for CPDme deliverables.

02
Development Approach
Agile / Scrum — 2-week sprints, PR reviews, staging environment, and QA sign-off before every release.

03
Timeline & Delivery Plan
8-month sprint roadmap covering the full backlog with per-sprint deliverables and priorities.

04
Communication & Reporting
Daily standups, weekly progress reports, sprint demos, and async availability — all within UK hours.

05
Tools & Technology
Full-stack tooling aligned with CPDme's infrastructure — Java/Spring Boot to Flutter, Kubernetes, Sentry, and Intercom.

06
Special Requirements
Android 15 compliance, Microsoft SSO, UK GDPR account deletion, Sentry, Intercom integration, and governing body standards.

WHY OUR TEAM

Built Around Your Backlog
We analysed your real backlog and translated it into a structured delivery plan — not a generic proposal.

Fully Aligned with UK Hours
The entire team operates 09:00–17:00 UK time. You reach us during your business hours — no delays.

Ownership, Not Just Delivery
We focus on long-term platform stability. We treat your codebase as our own and flag risks proactively.

Embedded Team Model
We operate as an extension of your team — attending standups, contributing to planning, and collaborating directly with your stakeholders.

Fast Response to Production Issues
Critical bugs are dropped into the active sprint immediately. Sentry alerts acknowledged within 2 hours.

Designed for Your Budget
Full-team coverage — development, QA, DevOps, and coordination — within the £10,000/month budget. No hidden costs.

RELEVANT EXPERIENCE

SaaS Platforms with Subscription & Membership Models
Delivered and maintained production SaaS systems — subscription management, RBAC, and payment gateway integration — directly analogous to CPDme's architecture.

Secure Authentication & SSO Integration
Built systems involving SSO, OAuth2, and secure data handling across organisations — the same pattern required for CPDme's Microsoft SSO and RCOT/IPGNEA work.

Live Production Systems with Real Users

Experience handling production-grade systems under active use — incident response, regression management, and continuous feature delivery without disruption live users.

Mobile & Web with Continuous Deployment

Shipped iOS and Android apps to App Store and Google Play with automated CI/CD pipelines, including Android compliance migrations.

Remote Collaboration with International Stakeholders

Track record of working remotely with corporate and institutional clients in Asia-Pacific — structured communication, clear reporting, and consistent delivery.

TEAM OVERVIEW & STRUCTURE

Leni Widiastuti
TEAM LEAD · PROJECT MANAGER

7+ years in business development and project management. Currently Project Manager at Triumph Eminent Hub Group (Hong Kong, remote). Previously at Grab and Lazada. Fluent in English — primary communication link with CPDme.

English (Professional) · Project Management · Stakeholder Management · Agile · Scrum · KPI Tracking

Dionisius NP
BACK END ENGINEER

5+ years across SaaS, ERP, and e-Commerce. At Solusi Sistem Informasi (subscription management, gamification) and CV Mitra Super Teknologi. Former Project Leader at PT Hokky Sumber Makmur (ERP Retail, HRIS, tracking).

PHP · Laravel · Java · Spring Boot · Dart · Flutter · SQL & NoSQL · AWS · GCP

Heru Afandi
FRONTEND ENGINEER

6+ years at Solusi Sistem Informasi, specialising in Laravel, Vue.js, React, and Flutter. Builds high-performance web applications. Education: Sistem Informasi, Institut Bisnis dan Informatika Stikom Surabaya.

Laravel · Vue.js · React · Flutter · Responsive UI

Bima Andriansyah
FLUTTER MOBILE DEVELOPER

3+ years in Flutter, currently at AyoSatu. Previously built high-volume consumer apps at VocaGame. Skilled in GetX, BLoC, Firebase, REST API, and App Store / Play Store deployment.

Flutter · Dart · GetX · BLoC · Firebase · Supabase · iOS & Android Deploy · Figma · UI/UX

Khaerul Anwar
DEVOPS · CLOUD INFRASTRUCTURE

3+ years in multi-cloud production. At PT ALTO Network managing GCP, AWS, Huawei Cloud, Kubernetes clusters, Docker Swarm, and Hashicorp Vault. Previously at PT Tata Sarana Mandiri.

GCP · AWS · Huawei · Kubernetes · Docker Swarm · Hashicorp Vault · CI/CD Pipelines

Onastatia Sahartian
IT SUPPORT · SYSTEM ANALYST

5 years digital marketing + 3 years IT support. Currently Supervisor at CV GRC Sukses Sejahtera and System Analyst at Prima Jaya Diesel. Handles code review, QA processes, and project coordination across 15+ companies.

IT Support · Code Review & QA · Project Coordination · Agile · Scrum · System Analysis

DEVELOPMENT APPROACH

Sprint Kick-off
Backlog grooming with CPDme — every task scoped, estimated, and prioritised before sprint starts

2-Week Sprints
Scrum-based cycles with clear acceptance criteria. No task ships without a linked ticket and QA sign-off

Daily Standup
Async or live on Slack/Teams — progress, blockers, and dependency flags every working day

QA Sign-off
Unit, integration, and regression tests on every feature before merge to main

Sprint Demo
Live demo of delivered features to CPDme stakeholders at end of each sprint

TIMELINE & DELIVERY PLAN — 8-MONTH FULL BACKLOG

This timeline is an estimate. Actual delivery may be faster or slower once the team has real-world knowledge of the existing codebase, live business processes, and application behaviour. Sprint scope will be reviewed and adjusted at the start of each cycle. This timeline is flexible and will be adapted based on real-world system complexity, evolving priorities, and findings during onboarding.

PRE-SPRINT Week 1–2

Onboarding & Environment Setup — No Deliverables Committed

- **Setup** Git repo access, branch strategy, local environment configuration
- **Setup** Staging & production environment walkthrough with CPDme tech team
- **Setup** Sentry, Intercom, and monitoring access provisioned
- **Process** Codebase familiarisation — architecture, DB schema, API structure
- **Process** Standup cadence agreed, sprint board configured, Sprint 1 backlog groomed

MONTH 1 Production Bugs & Critical Fixes

SPRINT 1 Week 3–4

Critical Security & Auth Bugs

- **Security** Portfolio leaking summary — server-side scope fix
- **Security** Can login without confirming password

SPRINT 2 Week 5–6

Remaining Bugs & Notification Fixes

- **Bug** [Sentry] Service Exception — Failed to download file
- **Bug** IPRS Issues — Standards not producing a portfolio

- Security CPDHub video accessible via free account
- Security 2FA issue with DMS CPDme
- Bug HCPC standards appearing on generated portfolio
- Bug Delete account + Intercom GDPR deletion request
- Bug App Tags scroll · iOS password input · UI tags bug
- DevOps APP ENV-based build params

- Bug Problem with PA diary entry — new Physician's Assistant
- Bug Confirm your email — email delivery issue
- Bug Profile not showing 'renew' date · Profile image lost after change
- Improve Notification (email) after user creates
- Improve Help text change
- Improve Entries cleanup for entries not assigned

MONTH 2 Investigations & Android 15

SPRINT 3 Week 7–8

Investigations Batch 1 + Android 15 Start

- Investigate User unable to download portfolio
- Investigate App users not being added to Katra
- Investigate Duplication of email for document · duplicate avatar returns
- Investigate Send tag to Intercom — basic user info
- Investigate FEN — Last login only picks up from dashboard
- Improve Check usages of profile and user profile
- Investigate Corporate Events — investigation
- Feature Android 15 (API 35) — SDK audit & dependency update (start)

SPRINT 4 Week 9–10

Investigations Batch 2 + Android 15 Complete

- Feature Android 15 — finalise build, test suite, Play Store resubmission
- Investigate Supervision tool in the app — UX audit
- Investigate Recycle bin capability — feasibility & scope
- Investigate Redoing evidence capture — flow review
- Investigate Marketing dashboard — investigation
- Investigate RCOT — SSO Investigation · user not assigned to org
- Investigate IPGNEA — glueUp SSO logic change

MONTH 3 SSO, Standards & Supervision

SPRINT 5 Week 11–12

Microsoft SSO & Standards — Dedicated Sprint

- Feature Microsoft SSO Global — Azure AD, OAuth2, org-claim mapping
- Improve GMC text standards changed — update
- Gov Body Governing body — Airways skills log
- Improve Standardise Membership Table Across Payment Gateway
- Feature Send Emails to Disabled & Closed Accounts
- Improve Admin — Disabled Users Improvements
- Improve Add a Date to the Supervision

SPRINT 6 Week 13–14

Supervision Overhaul & Portfolio

- Improve Relook at supervisions — UX & flow overhaul
- Feature Supervision — auto-add name & role · completion % fix
- Improve Move Supervisor and Role together on support page
- Feature Portfolio builder — send portfolio · Summary document
- Bug Portfolio Builder — text not centred
- Improve Reminders for admin and corporate
- DevOps Pipeline backend setup · Documentation setup for dev

MONTH 4 Dashboard, User Features & Governing Bodies

SPRINT 7 Week 15–16

Dashboard, App Features & UK/Ireland Governing Bodies

- Feature Graph on Dashboard — CPD entry completion status
- Feature Advanced Practice Four Pillars on dashboard
- Feature CPD Management — hours countdown notification
- Feature Add role of user to CPDresilience Expo
- Feature Myfile notification · Interests Box updated · Referral invites · QR/Link
- Gov Body IRCM · Sports for Confidence · CSP · PHECC · PSI · PHEM
- Improve Add text to HCPC Audit Portal · Intercom missed certificates
- Feature CMSUK New Certificate

SPRINT 8 Week 17–18

International Governing Bodies + Related Features

- Gov Body UMHAN · AHPRA · Podiatry Board of Australia · CMI · BACP
- Gov Body Bradford District Care Foundation Trust
- Improve Fix Governing Bodies names
- Feature Users that are members of multiple organisations — scope fix
- Corporate Unlinking accounts from corporates · Add trash can for deleted users

MONTH 5 Corporate Features

SPRINT 9 Week 19–20

Corporate Features Batch 1

- Corporate Bulk upload for organisations
- Corporate Organisation control over accordions
- Corporate Diary Entry Generator · Faculty of Emergency Nursing (FEN)
- Corporate Corporate Manager / Superuser Permissions Change
- Feature SQL Export — raw data export for corporate admins
- Improve Switch user errors handled · Countdown when user cancels payment

SPRINT 10 Week 21–22

Corporate Features Batch 2

- Corporate Events visibility · Shared CPD visibility
- Corporate Allow SSO for whole organisations
- Corporate Toggle Bulletin Tracker · Organisation ability to manage users
- Corporate Users able to create diary entries
- Corporate Organisation managers view read status · Managers able to send content

MONTH 6 Corporate Batch 3, Admin & SSO Backlog

SPRINT 11 Week 23–24

Corporate Batch 3 & Remaining Corporate

- Corporate Request move of user to group · Countdown warning
- Corporate View list of users to send certificate · Limit certificates
- Corporate Development user notification suppression (non-prod)
- Improve Share CPD from share · Activity log improvements · Admin — Add event

SPRINT 12 Week 25–26

Admin, Google SSO & Webinar

- Feature Google Sign On · Logout of all platforms
- Improve Admin — User Reports Page · Manage Organisations page
- Feature Activity log for organisations (CSV export)
- Improve Webinar page improvements · Database update when webinar changes
- Improve Development — Webinar alerts

MONTH 7 Misc Backlog & Jenkins Migration

SPRINT 13 Week 27–28

Miscellaneous Backlog Features

- **Improve** Change CPDHub search
- **Feature** Allow attach censored files · Allow users choose CPD hours
- **Feature** Allow users to like videos · Separate reflections and entries
- **Feature** CRM LMS Integration (The Ortus Group)
- **Improve** Cleanup CPDme storage repository
- **Feature** Annotation of documents in Files / App

SPRINT 14 Week 29–30

Jenkins → GitHub Actions Migration — Dedicated Sprint

- **DevOps** Migrate Jenkins to GitHub Actions — pipeline rewrite & verification
- **DevOps** Backend setup for pipeline · Unit tests for authentication
- **DevOps** Backend unit tests for entry completion
- **DevOps** Payment documentation · High-level overview documentation
- **DevOps** Documentation setup dev

MONTH 8 Final Backlog & Polish

SPRINT 15 Week 31–32

Remaining Backlog, Polish & Final QA

- **Feature** CPD hours countdown — gamification layer
- **Feature** Show tags on Portfolio Entries
- **Feature** Portfolio generation — add option to include first page
- **Improve** Spell check in diary entries · Text editor improvements
- **Improve** Add FEN Standards field to diary form
- **Improve** Sprint buffer — carryover, full regression suite, final QA sign-off

COMMUNICATION & REPORTING

Daily Standup

Every working day — async message or live call. Covers what was done, what's next, and blockers.

Slack or Teams · 09:00–10:00 UK

Weekly Progress Report

End-of-week written summary: tasks completed, hours logged, blockers, and plan for next week.

Email / Notion · Friday EOD

Sprint Demo & Review

End of every 2-week sprint: live demo of delivered features to CPDme stakeholders.

Google Meet / Teams · Bi-weekly

Task Board Transparency

Full access to our project board — every ticket, status, assignee, and estimate visible at all times.

Asana / Jira · Real-time

Incident Escalation

Critical bugs or Sentry alerts acknowledged within 2 hours during UK business hours.

Sentry Alerts · <2h response

Documentation Handover

Every sprint closes with updated Confluence / Notion docs — architecture decisions, API changes, QA records.

Confluence / Notion · Per sprint

TOOLS & TECHNOLOGY

BACKEND & API

Java · Spring Boot | Laravel · PHP | PostgreSQL · MySQL | REST API · GraphQL | OAuth2 · JWT · SSO | Intercom API | Sentry

FRONTEND & MOBILE

Vue.js 3 | React | Tailwind CSS | Flutter · Dart | iOS App Store Deploy | Google Play Deploy | GetX · BLoC | Firebase · Supabase

DEVOPS & INFRASTRUCTURE

AWS · GCP | Kubernetes | Docker | GitHub Actions (CI/CD) | Hashicorp Vault | Monitoring & Alerting

PROJECT MANAGEMENT

Asana · Jira | Confluence · Notion | Slack · Microsoft Teams | Figma | Git · GitHub

SPECIAL REQUIREMENTS & DEPENDENCIES

Android 15 (API Level 35) Compliance

Google Play Store requires all new app submissions to target Android 15. SDK upgrade, dependency audit, and Play Store re-submission required. Addressed across Sprint 2–3 by the mobile engineer.

Microsoft SSO — Global Integration

Requires OAuth2 app registration in Azure, callback URL configuration, org-claim mapping, and audit logging. Scheduled in Sprint 5.

UK GDPR — Account Deletion & Data Erasure

Article 17 (Right to Erasure) — user deletion requests from both in-app and Intercom channels must be fully processed. Currently broken for both vectors. Sprint 1 priority.

Intercom, Sentry & Codebase Access

To work at full velocity from day one, we require: Git repository access, staging environment credentials, Sentry project access, and Intercom workspace access. Onboarding call with the current technical team is expected in Week 1.

Governing Body Standards Versioning

GMC, HCPC, AHPRA, CMI, BACP, and others maintain their own CPD standards formats which change periodically. Standards changes require coordinated content and data migration — not just a front-end text swap.

RISK MITIGATION — WHAT HAPPENS IF THE TIMELINE SLIPS

Sprint Overrun — Task Carries Over, Not Dropped

Unfinished tasks roll into the next sprint as a priority item. Leni reports the carryover in the weekly progress report with a revised estimate and root cause.

Scope Change — Backlog Reprioritisation, Not Silent Additions

If new tasks are added mid-sprint, we flag the trade-off: something of equal weight moves to the next sprint, or we extend with CPDme's agreement.

External Dependency Blocker — Escalated Within 24 Hours

If progress is blocked by a third-party outage, missing credentials, or a decision needed from CPDme — we flag it in standup the same day and escalate via Slack/Teams if unresolved within 24 hours.

Critical Bug in Production — Dropped Into Current Sprint Immediately

Any Sentry-flagged production error gets pulled into the active sprint immediately, displacing a lower-priority backlog item. Production stability takes precedence over scheduled features.

COMMERCIAL MODEL

This proposal is designed to align with your stated budget of **£10,000/month**. It includes a dedicated full-time team as outlined above, covering all development, QA, DevOps, and project coordination activities.

No additional resource cost is required for standard delivery. Any scope changes will be discussed and agreed transparently — with a clear impact assessment on timeline and budget before any commitment is made.

Ready to Be Your Long-Term Engineering Partner

We are ready to act as a long-term engineering partner for CPDme, supporting both your current backlog and future growth.

We believe our structured approach, dedicated team, and strong ownership mindset make us a reliable and low-risk partner. We look forward to discussing how we can start working together.

hello.leniwidiastuti@gmail.com