Dedicated SaaS Engineering Team for CPDme

Remote · Full-Time · 09:00–17:00 UK Time · Long-Term Engagement

Java · Spring Boot | Flutter iOS & Android | Vue.js · React | AWS · Kubernetes · CI/CD | SSO · OAuth2 · UK GDPR | PostgreSQL · Microservices

hello.leniwidiastuti@gmail.com

Proposal Date: April 2026

WHAT'S INCLUDED IN THIS PROPOSAL

01

Team Overview & Structure

Six full-time specialists with defined roles, seniority levels, and direct accountability for CPDme deliverables.

02

Development Approach

Agile / Scrum — 2-week sprints, PR reviews, staging environment, and QA sign-off before every release.

03

Timeline & Delivery Plan

8-month sprint roadmap covering the full backlog with per-sprint deliverables and priorities.

04

Communication & Reporting

Daily standups, weekly progress reports, sprint demos, and async availability — all within UK hours.

05

Tools & Technology

Full-stack tooling aligned with CPDme's infrastructure — Java/Spring Boot to Flutter, Kubernetes, Sentry, and Intercom.

06

Special Requirements

Android 15 compliance, Microsoft SSO, UK GDPR account deletion, Sentry, Intercom integration, and governing body standards.

TEAM OVERVIEW & STRUCTURE

Leni Widiastuti

TEAM LEAD · PROJECT MANAGER

7+ years in business development and project management. Currently Project Manager at Triumph Eminent Hub Group (Hong Kong, remote). Previously at Grab and Lazada. Fluent in English — primary communication link with CPDme.

English (Professional) | Project Management | Stakeholder Management | Agile · Scrum | KPI Tracking

Dionisius NP

BACK END ENGINEER

5+ years across SaaS, ERP, and e-Commerce. At Solusi Sistem Informasi (subscription management, gamification) and CV Mitra Super Teknologi. Former Project Leader at PT Hokky Sumber Makmur (ERP Retail, HRIS, tracking).

PHP · Laravel | Java · Spring Boot | Dart · Flutter | SQL & NoSQL | AWS · GCP

Heru Afandi

FRONTEND ENGINEER

6+ years at Solusi Sistem Informasi, specialising in Laravel, Vue.js, React, and Flutter. Builds high-performance web applications. Education: Sistem Informasi, Institut Bisnis dan Informatika Stikom Surabaya.

Laravel | Vue.js | React | Flutter | Responsive UI

Bima Andriansyah

FLUTTER MOBILE DEVELOPER

3+ years in Flutter, currently at AyoSatu. Previously built high-volume consumer apps at VocaGame. Skilled in GetX, BLoC, Firebase, REST API, and App Store / Play Store deployment.

Flutter · Dart | GetX · BLoC | Firebase · Supabase | iOS & Android Deploy | Figma · UI/UX

Khaerul Anwar

DEVOPS · CLOUD INFRASTRUCTURE

3+ years in multi-cloud production. At PT ALTO Network managing GCP, AWS, Huawei Cloud, Kubernetes clusters, Docker Swarm, and Hashicorp Vault. Previously at PT Tata Sarana Mandiri.

GCP · AWS · Huawei | Kubernetes | Docker Swarm | Hashicorp Vault | CI/CD Pipelines

Onastatia Sahartian

IT SUPPORT · SYSTEM ANALYST

5 years digital marketing + 3 years IT support. Currently Supervisor at CV GRC Sukses Sejahtera and System Analyst at Prima Jaya Diesel. Handles code review, QA processes, and project coordination across 15+ companies.

IT Support | Code Review & QA | Project Coordination | Agile · Scrum | System Analysis

DEVELOPMENT APPROACH

Sprint Kick-off
Backlog grooming with CPDme — every task scoped, estimated, and prioritised before sprint starts

2-Week Sprints
Scrum-based cycles with clear acceptance criteria. No task ships without a linked ticket and QA sign-off

Daily Standup
Async or live on Slack/Teams — progress, blockers, and dependency flags every working day

QA Sign-off
Unit, integration, and regression tests on every feature before merge to main

Sprint Demo
Live demo of delivered features to CPDme stakeholders at end of each sprint

TIMELINE & DELIVERY PLAN — 8-MONTH FULL BACKLOG

This timeline is an estimate. Actual delivery may be faster or slower once the team has real-world knowledge of the existing codebase, live business processes, and application behaviour. Sprint scope will be reviewed and adjusted at the start of each cycle.

PRE-SPRINT Week 1–2

Onboarding & Environment Setup — No Deliverables Committed

- **Setup** Git repo access, branch strategy, local environment configuration
- **Setup** Staging & production environment walkthrough with CPDme tech team
- **Setup** Sentry, Intercom, and monitoring access provisioned
- **Process** Codebase familiarisation — architecture, DB schema, API structure
- **Process** Standup cadence agreed, sprint board configured, Sprint 1 backlog groomed

MONTH 1 — Production Bugs & Critical Fixes

SPRINT 1 Week 3–4

Critical Security & Auth Bugs

- **Security** Portfolio leaking summary — server-side scope fix
- **Security** Can login without confirming password
- **Security** CPDHub video accessible via free account
- **Security** 2FA issue with DMS CPDme
- **Bug** HCPC standards appearing on generated portfolio
- **Bug** Delete account + Intercom GDPR deletion request
- **Bug** App Tags scroll · iOS password input · UI tags bug
- **DevOps** APP ENV-based build params

SPRINT 2 Week 5–6

Remaining Bugs & Notification Fixes

- **Bug** [Sentry] Service Exception — Failed to download file
- **Bug** IPRS Issues — Standards not producing a portfolio
- **Bug** Problem with PA diary entry — new Physician's Assistant
- **Bug** Confirm your email — email delivery issue
- **Bug** Profile not showing 'renew' date · Profile image lost after change
- **Improve** Notification (email) after user creates
- **Improve** Help text change
- **Improve** Entries cleanup for entries not assigned

MONTH 2 — Investigations & Android 15

SPRINT 3 Week 7–8

Investigations Batch 1 + Android 15 Start

- **Investigate** User unable to download portfolio
- **Investigate** App users not being added to Katra
- **Investigate** Duplication of email for document · duplicate avatar returns
- **Investigate** Send tag to Intercom — basic user info
- **Investigate** FEN — Last login only picks up from dashboard
- **Improve** Check usages of profile and user profile
- **Investigate** Corporate Events — investigation
- **Feature** Android 15 (API 35) — SDK audit & dependency update (start)

SPRINT 4 Week 9–10

Investigations Batch 2 + Android 15 Complete

- **Feature** Android 15 — finalise build, test suite, Play Store resubmission
- **Investigate** Supervision tool in the app — UX audit
- **Investigate** Recycle bin capability — feasibility & scope
- **Investigate** Redoing evidence capture — flow review
- **Investigate** Marketing dashboard — investigation
- **Investigate** RCOT — SSO Investigation · user not assigned to org
- **Investigate** IPGNEA — glueUp SSO logic change

MONTH 3 — SSO, Standards & Supervision

SPRINT 5 Week 11–12

Microsoft SSO & Standards — Dedicated Sprint

- **Feature** Microsoft SSO Global — Azure AD, OAuth2, org-claim mapping
- **Improve** GMC text standards changed — update
- **Gov Body** Governing body — Airways skills log
- **Improve** Standardise Membership Table Across Payment Gateway
- **Feature** Send Emails to Disabled & Closed Accounts
- **Improve** Admin — Disabled Users Improvements
- **Improve** Add a Date to the Supervision

SPRINT 6 Week 13–14

Supervision Overhaul & Portfolio

- **Improve** Relook at supervisions — UX & flow overhaul
- **Feature** Supervision — auto-add name & role · completion % fix
- **Improve** Move Supervisor and Role together on support page
- **Feature** Portfolio builder — send portfolio · Summary document
- **Bug** Portfolio Builder — text not centred
- **Improve** Reminders for admin and corporate
- **DevOps** Pipeline backend setup · Documentation setup for dev

MONTH 4 — Dashboard, User Features & Governing Bodies

SPRINT 7 Week 15–16

Dashboard, App Features & UK/Ireland Governing Bodies

- **Feature** Graph on Dashboard — CPD entry completion status
- **Feature** Advanced Practice Four Pillars on dashboard
- **Feature** CPD Management — hours countdown notification
- **Feature** Add role of user to CPDresilience Expo
- **Feature** Myfile notification · Interests Box updated · Referral invites · QR/Link
- **Gov Body** IRCM · Sports for Confidence · CSP · PHECC · PSI · PHEM
- **Improve** Add text to HCPC Audit Portal · Intercom missed certificates
- **Feature** CMSUK New Certificate

SPRINT 8 Week 17–18

International Governing Bodies + Related Features

- **Gov Body** UMHAN · AHPRA · Podiatry Board of Australia · CMI · BACP
- **Gov Body** Bradford District Care Foundation Trust
- **Improve** Fix Governing Bodies names
- **Feature** Users that are members of multiple organisations — scope fix
- **Corporate** Unlinking accounts from corporates · Add trash can for deleted users

MONTH 5 — Corporate Features

SPRINT 9 Week 19–20

Corporate Features Batch 1

- **Corporate** Bulk upload for organisations

SPRINT 10 Week 21–22

Corporate Features Batch 2

- **Corporate** Events visibility · Shared CPD visibility

- Corporate Organisation control over accordions
- Corporate Diary Entry Generator · Faculty of Emergency Nursing (FEN)
- Corporate Corporate Manager / Superuser Permissions Change
- Feature SQL Export — raw data export for corporate admins
- Improve Switch user errors handled · Countdown when user cancels payment

- Corporate Allow SSO for whole organisations
- Corporate Toggle Bulletin Tracker · Organisation ability to manage users
- Corporate Users able to create diary entries
- Corporate Organisation managers view read status · Managers able to send content

MONTH 6 — Corporate Batch 3, Admin & SSO Backlog

SPRINT 11 — Week 23–24

Corporate Batch 3 & Remaining Corporate

- Corporate Request move of user to group · Countdown warning
- Corporate View list of users to send certificate · Limit certificates
- Corporate Development user notification suppression (non-prod)
- Improve Share CPD from share · Activity log improvements · Admin — Add event

SPRINT 12 — Week 25–26

Admin, Google SSO & Webinar

- Feature Google Sign On · Logout of all platforms
- Improve Admin — User Reports Page · Manage Organisations page
- Feature Activity log for organisations (CSV export)
- Improve Webinar page improvements · Database update when webinar changes
- Improve Development — Webinar alerts

MONTH 7 — Misc Backlog & Jenkins Migration

SPRINT 13 — Week 27–28

Miscellaneous Backlog Features

- Improve Change CPDHub search
- Feature Allow attach censored files · Allow users choose CPD hours
- Feature Allow users to like videos · Separate reflections and entries
- Feature CRM LMS Integration (The Ortus Group)
- Improve Cleanup CPDme storage repository
- Feature Annotation of documents in Files / App

SPRINT 14 — Week 29–30

Jenkins → GitHub Actions Migration — Dedicated Sprint

- DevOps Migrate Jenkins to GitHub Actions — pipeline rewrite & verification
- DevOps Backend setup for pipeline · Unit tests for authentication
- DevOps Backend unit tests for entry completion
- DevOps Payment documentation · High-level overview documentation
- DevOps Documentation setup dev

MONTH 8 — Final Backlog & Polish

SPRINT 15 — Week 31–32

Remaining Backlog, Polish & Final QA

- Feature CPD hours countdown — gamification layer
- Feature Show tags on Portfolio Entries
- Feature Portfolio generation — add option to include first page
- Improve Spell check in diary entries · Text editor improvements
- Improve Add FEN Standards field to diary form
- Improve Sprint buffer — carryover, full regression suite, final QA sign-off

COMMUNICATION & REPORTING

Daily Standup

Every working day — async message or live call. Covers what was done, what's next, and blockers.

Slack or Teams · 09:00–10:00 UK

Weekly Progress Report

End-of-week written summary: tasks completed, hours logged, blockers, and plan for next week.

Email / Notion · Friday EOD

Sprint Demo & Review

End of every 2-week sprint: live demo of delivered features to CPDme stakeholders.

Google Meet / Teams · Bi-weekly

Task Board Transparency

Full access to our project board — every ticket, status, assignee, and estimate visible at all times.

Asana / Jira · Real-time

Incident Escalation

Critical bugs or Sentry alerts acknowledged within 2 hours during UK business hours.

Sentry Alerts · <2h response

Documentation Handover

Every sprint closes with updated Confluence / Notion docs — architecture decisions, API changes, QA records.

Confluence / Notion · Per sprint

TOOLS & TECHNOLOGY

BACKEND & API

Java · Spring Boot | Laravel · PHP | PostgreSQL · MySQL | REST API · GraphQL | OAuth2 · JWT · SSO | Intercom API | Sentry

FRONTEND & MOBILE

Vue.js 3 | React | Tailwind CSS | Flutter · Dart | iOS App Store Deploy | Google Play Deploy | GetX · BLoC | Firebase · Supabase

DEVOPS & INFRASTRUCTURE

AWS · GCP | Kubernetes | Docker | GitHub Actions (CI/CD) | Hashicorp Vault | Monitoring & Alerting

PROJECT MANAGEMENT

Asana · Jira | Confluence · Notion | Slack · Microsoft Teams | Figma | Git · GitHub

SPECIAL REQUIREMENTS & DEPENDENCIES

Android 15 (API Level 35) Compliance

Google Play Store requires all new app submissions to target Android 15. SDK upgrade, dependency audit, and Play Store re-submission required. Addressed across Sprint 2–3 by the mobile engineer.

Microsoft SSO — Global Integration

Requires OAuth2 app registration in Azure, callback URL configuration, org-claim mapping, and audit logging. Scheduled in Sprint 5.

UK GDPR — Account Deletion & Data Erasure

Article 17 (Right to Erasure) — user deletion requests from both in-app and Intercom channels must be fully processed. Currently broken for both vectors. Sprint 1 priority.

Intercom, Sentry & Codebase Access

To work at full velocity from day one, we require: Git repository access, staging environment credentials, Sentry project access, and Intercom workspace access. Onboarding call with the current technical team is expected in Week 1.

Governing Body Standards Versioning

GMC, HCPC, AHPRA, CMI, BACP, and others maintain their own CPD standards formats which change periodically. Standards changes require coordinated content and data migration — not just a front-end text swap.

RISK MITIGATION — WHAT HAPPENS IF THE TIMELINE SLIPS

Sprint Overrun — Task Carries Over, Not Dropped

Unfinished tasks roll into the next sprint as a priority item. Leni reports the carryover in the weekly progress report with a revised estimate and root cause.

Scope Change — Backlog Reprioritisation, Not Silent Additions

If new tasks are added mid-sprint, we flag the trade-off: something of equal weight moves to the next sprint, or we extend with CPDme's agreement.

External Dependency Blocker — Escalated Within 24 Hours

If progress is blocked by a third-party outage, missing credentials, or a decision needed from CPDme — we flag it in standup the same day and escalate via Slack/Teams if unresolved within 24 hours.

Critical Bug in Production — Dropped Into Current Sprint Immediately

Any Sentry-flagged production error gets pulled into the active sprint immediately, displacing a lower-priority backlog item. Production stability takes precedence over scheduled features.

Let's Build CPDme's Future Together

We are ready to submit our full proposal and begin the conversation at your earliest convenience.

hello.leniwidiastuti@gmail.com